



Name: Shravani Prasad Joshi

SRN: PES1UG24AM264

Software Engineering Lab 2

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira



shravanjoshi848.atlassian.net/jira/software/projects/SCRUM/boards/1?printStarted=true&sprints=1&filter=&groupBy=none

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

Preferences

Jira

Search

Create

Spaces

Software Engineering Lab

Summary Backlog Board Development Timeline Docs Forms +

Search board Filter Group

To Do 0

Create

In Progress 1

Shipment Tracking & Order Monitoring

Parent

Shipment Tracking & Order Monito...

SCRUM-12 3

Create

In Review 0

Create

Done 4

Parse Storefront Webhooks

Parent

Order Intake & Processing

SCRUM-8 3

Webhook Idempotency & Acknowledgment

Parent

Order Intake & Processing

SCRUM-9 5

Real-time Supplier Inventory Check

Parent

Supplier Order Splitting & Purchas...

SCRUM-10 5

Multi-Vendor Order Splitting & PO Generation

Parent

Supplier Order Splitting & Purchas...

SCRUM-11 8

Create

https://shravanjoshi848.atlassian.net/browse/SCRUM-12

24°C Partly cloudy

Search

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

Jira

Search

Create

Spaces

Software Engineering Lab

Summary Backlog Board Development Timeline Docs Forms +

Search board Filter Group

To Do 0

Create

In Progress 0

Create

In Review 0

Create

Done 5

Parse Storefront Webhooks

Parent

Order Intake & Processing

SCRUM-8 3

Webhook Idempotency & Acknowledgment

Parent

Order Intake & Processing

SCRUM-9 5

Real-time Supplier Inventory Check

Parent

Supplier Order Splitting & Purchas...

SCRUM-10 5

Multi-Vendor Order Splitting & PO Generation

Parent

Supplier Order Splitting & Purchas...

SCRUM-11 8

Shipment Tracking & Order Monitoring

Parent

Shipment Tracking & Order Monito...

SCRUM-12 3

Create

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Software Engineering ...

More spaces

Recommended

Prioritize ideas

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Software Engineering Lab

SummaryBacklogBoardDevelopmentTimelineDocsFormsReportsArchived work itemsList

Ask AISearch workFilterGroup


Work	Assignee	Reporter	Priority	Status	Resolution	Created
SCRUM-5 Order Intake & Processing	Unassigned	Shravani Prasad...	Medium	Done	Done	01 Sept 2026, 11:20
SCRUM-8 Parse Storefront Webhooks	Unassigned	Shravani Prasad...	Medium	Done	Done	01 Sept 2026, 22:48
SCRUM-9 Webhook Idempotency & Acknowledgme...	Unassigned	Shravani Prasad...	Medium	Done	Done	01 Sept 2026, 22:48
SCRUM-6 Supplier Order Splitting & Purchase Order ...	Unassigned	Shravani Prasad...	Medium	Done	Done	01 Sept 2026, 15:05
SCRUM-10 Real-time Supplier Inventory Check	Unassigned	Shravani Prasad...	Medium	Done	Done	01 Sept 2026, 22:48
SCRUM-11 Multi-Vendor Order Splitting & PO Gener...	Unassigned	Shravani Prasad...	Medium	Done	Done	01 Sept 2026, 22:49
SCRUM-7 Shipment Tracking & Order Monitoring	Unassigned	Shravani Prasad...	Medium	Done	Done	01 Sept 2026, 15:05
SCRUM-12 Shipment Tracking & Order Monitoring	Unassigned	Shravani Prasad...	Medium	Done	Done	01 Sept 2026, 22:49

Create

3 of 3

Bulk action complete

SPRINT BURNDOWN CHART:



Completed work items						View in All work navigator
Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-8	Parse Storefront Webhooks	☒ Task	Order Intake & Pro...	Done		3
SCRUM-9	Webhook Idempotency & Acknowledgment	☒ Task	Order Intake & Pro...	Done		5
SCRUM-10	Real-time Supplier Inventory Check	☒ Task	Supplier Order Spli...	Done		5
SCRUM-11	Multi-Vendor Order Splitting & PO Generation	☒ Task	Supplier Order Spli...	Done		8
SCRUM-12	Shipment Tracking & Order Monitoring	☒ Task	Shipment Tracking ...	Done		3

Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes, the story point estimates (3, 5, and 8) accurately reflected task complexity across both sprints. Foundation tasks like parsing webhooks (SCRUM-8) were estimated lower at 3–5 points, whereas complex business logic—such as real-time supplier inventory checks (SCRUM-10) and multi-vendor order splitting (SCRUM-11)—were assigned 5 to 8 points to account for edge cases and multi-system integration effort..

2. Was your backlog well-prioritized?

Yes, the backlog followed a strict functional dependencies sequence. High-priority intake and validation stories (SCRUM-8, SCRUM-9, SCRUM-10) were grouped into Sprint 0 to establish the core order processing pipeline before downstream fulfillment, splitting, and tracking features (SCRUM-11, SCRUM-12) were scheduled for Sprint 1.

3. How did your simulated sprint align with your plan?

The simulated execution aligned directly with the planned baseline. All 24 planned story points across the 5 user stories were transitioned through the workflow to "Done" across both sprints without scope creep or uncompleted items rolling over.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart shows clear step-drops corresponding to batch closures of completed user stories rather than a gradual linear slope. This confirms the team's capacity of 16 points for Sprint 0 and 8 points for Sprint 1, demonstrating stable delivery velocity without taking on excess work beyond capacity.